

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 10/13/25

Time: 1:00 PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Martin Hundrup, Shawn Will, Sarah Carley, Jessica Tir

Meeting Number / Version: 1

1. Agenda

- Item 1: Questions and clarifications
- Item 2: Figma Prototype walkthrough
- Item 3: Feedback and other

2. Key Discussion Points

- When specimens are checked in is it staggered or at the same time?
 - One thing can be brought back
- Two ways of starting a loan
 - Already have the existing list
 - Starting a brand new loan
- Do the shelves need to hold info as to which items are there, do we want relative position
 - Fish rack 1 shelf 2
 - No need for specific spot on shelf
- Issue date, due date and date returned?
 - Return date
- Frameworks discussed
 - MAUI
 - Database
- Arctos API
 - Text entry in settings for API key

3. Decisions Made

- Want a saved loan feature in the loan history or something like that
 - Warning or error if item(s) already out
- As you create loan, after submit, bookmark or save it so you can create a copy
 - Autofill the rest
- App should have specific items being able to be turned in
- When filling out loan, have due date optional
 - Notes section
- Give the app an “export as...” option for .csv format
- Keep the intended “add employee” feature
 - No password
- General museum email will get the loan sent to it
- General gmail email should be fine
 - ConnerMuseum.dev@gmail.com or something

4. Action Items / Responsibilities

- Task: Prototype | Assigned To: All | Deadline: 11/5/25 | Priority: High

5. Client Feedback / Clarifications

- Prototype in line with what they are looking for
- Want to export as .csv

6. Linkage to Deliverables (optional)

[Specimen Tracking App \(sprint 1 prototype\) – Figma](#)

7. Next Steps & Follow-Up

- Deliverables before next meeting: Non-figma rough prototype (not full prototype)
- Next meeting scheduled on: Later in the month
- Agreed communication channel: Email