

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 1/31/26

Time: 4:00 PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Martin Hundrup, Shawn Will, Sarah Carley

1. Agenda

- Discuss plans made since last meeting
- Review project builds again to ensure everyone's works after the .NET refactor
- Discuss email draft to client

2. Key Discussion Points

- Database changes and questions
- Data table and UI plans
- Arctos API Key
- Visual Studio 2026 upgrades

3. Decisions Made

- Sarah will fix UI for login page then focus on icons and the data table
 - Shawn will work on UI refinements
- Email will be sent to Jess asking on update on API key
 - We have access to Arctos accounts through github but we now need the key for that final step
- Need something that stores all default loan info (ability to make the same loan again)
- light/dark mode should be moved to the settings page

4. Action Items / Responsibilities

- Task: Complete project | Assigned To: All | Deadline: Feb 15 | Priority: High

5. Client Feedback / Clarifications

N/A

6. Linkage to Deliverables (optional)

N/A

7. Next Steps & Follow-Up

- Finish backend refinements
 - Fix/implement last desired features
- Fix UI for basic functionality and look
 - Refinements if time allows
- If API obtained, implement database. Otherwise, work on manual version