

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 2/26/26

Time: 4:00 PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Martin Hundrup, Shawn Will, Sarah Carley, Jessica Tir

1. Agenda

- Discuss Arctos API and potential fallbacks
- Discuss testing
- Discuss how they will want specimens in the database for the testing (and how many would be preferred)
- Plan for the future of the project
- Inquire about Apple Developer Account
- Receive feedback and hold general discussion

2. Key Discussion Points

- Sprint 4 progress
- Arctos API
 - o Manual entry would be a better fallback
 - o Options
 - Digital list provided
 - CSV
 - Manual potentially
 - o IP addresses
 - Fixed for iPad needed
- Needed features
 - o Emailer goes to specific email(?)
 - o Signature for loan
 - o Remove a specimen (de-excessioned, don't remove from database)

- o Checkout quality
- Deployment
 - o Apple developer account needed
 - o If no developer account - week trial period before Apple removes it

3. Decisions Made

- Development will continue, with a focus on the bigger features needed to deploy a test.

4. Action Items / Responsibilities

- Task: Obtain Apple Developer Account | Assigned To: Jess | Deadline: May | Priority: Medium
- Task: Process specimen CSV | Assigned to: All | Deadline: April | Priority: High
- Task: Finish larger features | Assigned to: All | Deadline: April | Priority: High

5. Client Feedback / Clarifications

Client had no feedback or clarifications for this meeting.

6. Linkage to Deliverables (optional)

N/A

7. Next Steps & Follow-Up

- Deliverables before next meeting: Larger features complete and ready for deployment
- Next meeting scheduled on: Will contact client
- Agreed communication channel: Email