

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 12/4/25

Time: 1:00 PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Martin Hundrup, Shawn Will, Sarah Carley, Jessica Tir

Meeting Number / Version: 1

1. Agenda

- Item 1: Housekeeping
- Item 2: Presentation
- Item 3: Client feedback and further demonstration
- Item 4: Additional questions, comments, etc
- Item 5: Developer only meeting afterwards

2. Key Discussion Points

- Arctos API: It will be approved soon
 - Depending on what we develop, they might want to issue 3 API keys
 - May need 5: 3 for development devices, 1 for test iPad, 1 for museum iPad

3. Decisions Made

- iPad landscape ui should look as nice as portrait
- Create ability to sign on iPad with finger
 - Send this via email
- We may show more data than necessary, try not to show too much
- Data tables should be able to have a column for checking in an individual item
-

4. Action Items / Responsibilities

- Task: Integrate Arctos | Assigned To: All | Deadline: Sprint 4 | Priority: High

5. Client Feedback / Clarifications

- Portrait vs landscape
 - Landscape may be used more
- Sign for loan with finger
- Pretty formatted sheet with nice header, loan info, signature

- Similar to their current loan sheet, shouldn't have to be much different

6. Linkage to Deliverables (optional)

N/A

7. Next Steps & Follow-Up

- Deliverables before next meeting: Arctos integration
- Next meeting scheduled on: Next Semester (date/time pending)
- Agreed communication channel: Email