

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 4/21/26

Time: 12:00 PM

Location / Platform (Zoom/Office/etc.): Conner Museum

Participants (Team & Client): Martin Hundrup, Jessica Tir, Sarah Carley

1. Agenda

- Deploy final version of application to museum's iPad
- Gather feedback from initial testing
- Discuss the showcase that is happening next week

2. Key Discussion Points

- Sprint 6 demo video
- Deployment walkthrough
- Apple Developer Account
- Initial testing feedback and bugs
- Loaning some specimens out to the group for the showcase next week

3. Decisions Made

- Apple developer account credentials will be given to team to ensure final deployment works.
- Feedback
 - Bug with signing in
 - Fixed in a recent pull request, bug is not present in final product
- Some of the more visually appealing specimens will be loaned out to the group for the capstone showcase

4. Action Items / Responsibilities

- Task: Perform a final demo video | Assigned To: The team | Deadline: 4/24 | Priority: High
- Task: Loan out specimens | Assigned to: Jess | Deadline: 4/28 | Priority: High

5. Client Feedback / Clarifications

Client liked the application. They only mentioned a bug about the sign-in not working as intended, which was fixed in this version of the application.

6. Linkage to Deliverables (optional)

N/A

7. Next Steps & Follow-Up

- Deliverables before next meeting: Presentation for final demo must be complete
- Next meeting scheduled on: In progress of being scheduled
- Agreed communication channel: Email