

Minutes of Meeting (MoM)

Project Title: 30-FA25-SP26-CMV-WEB

Team Number: 30

Client / Sponsor: Katherine Corn and Jessica Tir

Mentor(s): Parteek Kumar

Date: 1/22/26

Time: 4:00 PM

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Martin Hundrup, Shawn Will, Sarah Carley

1. Agenda

- Discuss plans for Sprint 4
- Discuss long term semester plans
- Discuss Arctos and potential fallback

2. Key Discussion Points

- Arctos API
- Have Claude Opus make a refactoring plan for performance
 - o Will use a fake local database
 - o Help with missing features
 - o Identify testing framework
- Plan for a manual specimen entry in case the Arctos API never becomes accessible (may have to be something for next semester)
- UI changes
 - o Tabs at bottom?

3. Decisions Made

- Claude will create a plan for us to go through and work on
- Specifications for the system should be revised
- Should implement a manual system for putting specimens in a database

4. Action Items / Responsibilities

- Task: Complete project | Assigned To: All | Deadline: Feb 20 | Priority: High

5. Client Feedback / Clarifications

N/A

6. Linkage to Deliverables (optional)

N/A

7. Next Steps & Follow-Up

- Deliverables before next meeting: Plan for changes for next sprint
- Next meeting scheduled on: TBA, will schedule with client
- Agreed communication channel: Discord